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January 4, 1992 

Mr. Douglas Elliott 
EEnvironmentaiist II 
EiLKHART COUNTY HEALTH DEPARTMENT 
E:nvironmental Health Services 
4230 Elkhart Road 
Goshen, Indiana 46526 

EPA Region 5 Records Ctr. 

366808 

Subject: 

Douglas: 

Notice of Violation 
Elkhart County Groundwater Protection Ordinance 
Code 54 ~ Secondary Containment 

This letter is in response to the Notice of Violation resulting from your December 10, 1992 
inspection of LaBour Pump for compliance with the requirements of the Elkhart County 
Groundwater Protection Ordinance. 

I have discussed this matter with engineering and manufacturing management. We have 
deveicped an action plan for gaining compliance with the violation of requirements relating to 
secondary containment of toxic/hazardous liquid storage. In our opinion, the action plan is 
consistent with good engineering practice and the regulatory requirements. The action plan 
and compliance schedule are attached. 

In summary, we intend to construct secondary containment systems at (1) the aboveground 
fuel oil storage tank, (2) the aboveground waste coolant storage tank and (3) the paint/thinner 
storage shed. Note: The thinner will be kept in the paint storage shed. 

We hope the action plan is satisfactory. If you have any questions or require additional 
if formation, please contact me. 

Donalc Kimmey 

Attachment 

cc: William E. Barrett, LaBour Pump 
Richard W. Nelson, Katy Industries 

MeT^lDe-- comoany 

KATY 



ACTION PLAN LaBour Pump company 

TASK DESCRIPTIONS AND COMPLIANCE SCHEDULE 
FOR 

CONSTRUCTION OF SECONDARY CONTAINMENT SYSTEMS 

LABOUR PUMP COMPANY 
ELKHART, INDIANA 

ACTION PLAN - TASK DESCRIPTIONS 

Ta.sk 1. Develop construction specifications for secondary 
containment structures. 

Task 2. Solicit proposals from qualified contractors. 

Task 3. Select contractor. 

Task 4. Complete construction. 

ACTION PLAN ~ COMPLIANCE SCHEDULE 

"ask 1. To be completed by January 29, 1993. 

""ask 2. To be completed by February 12, 1993. 

Task 3. To be completed by February 19, 1993. 

Task 4. Contingent on weather, to be completed by March 26, 1993. 
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